Timeline plan Updated 28 October 2012 Building for The Inture

	26/03/2012	02/04/2012	09/04/2012	16/04/2012	23/04/2012 30/04/2012	07/05/2012	14/05/2012	21/05/2012 28/05/2012	04/06/2012	11/06/2012 18/06/2012	25/06/2012	02/07/2012	16/07/2012	23/07/2012	30/07/2012 06/08/2012	13/08/2012	20/08/2012	27/08/2012 03/09/2012	10/09/2012	17/09/2012	24/09/2012 01/10/2012	08/10/2012	15/10/2012	22/10/2012 27/08/2012	November 2012	December 2012	Januarry 2013	February 2013	March 2013	April 2013	May 2013	June 2013	July 2013	August - December 2013	2014	2015
		Ē		````			Ì			<u> </u>			, i						Ì								,					,				
PCC Decision to proceed to tender		-188-																																		
Building Regs Submission		60																																		
Detailed Drawings / Specification																																				
Quantity Surveying (Tender Docs etc)		16																																		
Tender (out to Contractors for pricing)																																				
Tender Analysis & Report		Ŵ																																		
PCC Decision to appoint Contractor		[db]																																		
Construction		\mathbb{N}																					4	▲]												
Fundraising		5																																		
	 PCC decision to proceed. RIBA stage F Preparation of detailed information for construction. Application for statutory approvals.: Building regulations. Preparation of further information for construction required under the building contract. Review of information provided by specialists. RIBA stage G Preparation and/or collation of tender documentation in sufficient detail to enable a tender or tenders to be obtained for the project. 								Tenders valid for the formula of the formula o														PCC decision to proceed RIBA Stages J-L Letting the building contract, appointing the contractor. Issuing of information to the contractor. Arranging site hand over to the contractor. Work Stage K: Construction to Practical Completion Administration of the building contract to Practical Completion. Provision to the contractor of further					or. actor.								

• Provision to the contractor of further Information as and when reasonably

required.

 Review of information provided by contractors and specialists.